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June 21, 2017 RECEIVED 
JUN 2 1201? 

HEALTH FACILITIES& 
SERVICES REVIEW BOARD 

Ms. Courtney Avery, Administrator 
Health Facilities and Services Review Board 
Illinois Department of Public Health 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

Re: Permit #16-011 Northbrook Behavioral 
Hospital; Annual Progress Report 

Dear Ms. Avery: 

On June 21, 2016 the Illinois Health Facilities and Services Review Board ("HFSRB") 
approved the permit for Northbrook Behavioral Hospital ("NBH") to establish a 100 Bed Acute 
Mental Illness ("AMI") Hospital at 4201 Lake Cook Road, Northbrook, IL with a total project 
cost of $31,319,709. This letter is submitted, in accordance with the requirements of HFSRB 
Rules, 77 Ill. Admin. Code 1130.730, as the Annual Progress Report for Project #16-011. 

Current Status of the Project  

As reflected in our April 7, 2017 update to the Board and its staff (attached hereto and 
incorporated by reference herein), Project #16-011 ("the Project") has experienced an 
unexpected delay due to resistance related to the zoning necessary to complete the Project. Our 
discussions with Northbrook government remain ongoing. As recently as two days ago, June 19, 
2017, US HealthVest leadership had a meeting with local law enforcement, fire and safety 
officials to address the impact that would result from an Acute Mental Illness hospital. We 
remain committed to developing the support necessary to obtain the zoning change. 

The design of the project is complete, as the Project is driven by an internal architectural 
team that has previously performed the exact type of renovation required for this project. The 
efforts to evaluate the specific needs of the service area are ongoing. However, given the zoning 
issues, the actual construction on the project is zero percent complete. Of the approved permit 
amount of $31,319,709, less than 1% has been spent, as detailed below and in the attached 
exhibit. 

Project #16-011 was approved because of the identified need for better access to AMI 
services and US HealthVest committed to meeting that need for this community. US HealthVest 
remains committed to maintaining a valid permit and completing the Project as designed and as 
approved. However, since the ultimate zoning determination is outside of our control, US 
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HealthVest is evaluating other options which would not involve zoning concerns. The core 
priority is increasing access to care in a manner that meets the needs of those in this community 
needing better access to Acute Mental Illness services. Being aware that some options would 
require an application for a new CON, US HealthVest will continue to communicate with the 
CON Board throughout this process. 

Project Costs 

The Project remains within the approved requirements of the Permit with respect to 
project cost. Attached hereto and incorporated by reference herein is an itemized listing of 
Project costs in comparison to the approved amounts reflected in the permit issued by the 
HFSRB. 

Project Funding 

The method of financing the Project remains unchanged. We do not anticipate any issues 
with regards to their being sufficient financial resources to complete the Project. We confirm, 
herein, that there have been no steps taken regarding financing this project that are inconsistent 
with the Project as approved by the HFSRB. The sources of funds are delineated on the 
attachment detailing the itemized list of Project costs. 

Anticipated Date of Completion  

The Project Completion Date is currently listed as December 31, 2017. At this point that 
seems unlikely to remain unchanged, but until clarity can be reached with regards to the 
resolution of the outstanding zoning issues, it would be premature to predict or propose an 
alternative Project Completion Date. 

NBH acknowledges its obligation to keep the Board and its staff informed regarding the 
progress of its project and, as necessary, to file an appropriate request for a Permit Renewal, in 
accordance with 77 III. Admin. Code 1130.740. 
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April 7,2017 

Ms. Courtney Avery, Administrator 
Illinois Health Facilities and Services Review Board 
525 West Jefferson Street, Second Floor 
Springfield, Illinois 62761 

RECEIVED, 
APR 1:0 2017  

HEALTH FACIUTES & 
SERVICES REVIEW BOARD 

Re: 
	

Project No. 16-011, Northbrook Behavioral 
Hospital 

Dear Ms. Avery. 

Our client, US HealthVest wanted us to provide you with an update with regards to its project in 
Northbrook, Illinois, Project #16-011. This update is not intended to act as the annual progress report for 
Project #16-011, which is not due until July 2017. To the contrary, our interest is in keeping the Board 
informed as to the stains of the project. This seemed particularly prudent taking into consideration US 
HealthVest's intention of submitting other projects for consideration by the Board. 

We have experienced unexpected pushback from Northbrook with regards to obtaining the zoning change 
necessary to complete the project. We remain in discussions with Northbrook government leadership and 
have requested an additional in person meeting to further explore available paths to resolving the issue. We 
have identified and retained a consultant with experience as a city planner in the community and has 
experience navigating these specific issues. With the assistance of our CON counsel and Foley and 
Associates, US HealthVest remains diligent in evaluating the circumstances and options available. 

Because US HealthVest identified the need for these services within the community and committed to 
meeting that need, US HealthVest is also evaluating other options. The priority is increasing access to care 
in a manner that allows US HealthVest to meet the needs of those in this community needing better access 
to Acute Mental Illness services. We are aware that some of these options would require application for a 
new CON and will continue to communicate with the CON Board throughout this pnicess. It is the intent 
o f US HealthVest to maintain a valid permit for Project number 16-011 until such time that it has exhausted 
all avenues to develop this project and therefore, should a better alternative be identified, this project will 
continue being moved forward both locally, working with the Village of Northbrook, and within the CON's 
post permit requirements. 

Should there be any questions or additional information we can provide, please do not hesitate to let us 
know. You may contact me or Mark J. Silberman who is CON counsel for US HealthVest 

Health Care Consultant 
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Northbrook Behavioral Hospital 

#16-011 
Annual Progress Report 06/21/17 

PROJECT COSTS AND SOURCES OF FUNDS 

Use of Funds COST Expended to Date % Expended 

Preplanning Costs $ 	 12,500 $ 	5,000.00 40% 

Site Survey and Soil Investigation $ 	 5,000 $ 0% 

Site Preparation $ 	 75,000 $ 	 - 0% 

Off Site Work $ $ 0% 

New Construction Contracts $ $ 0% 

Modernization Contracts $ 	13,327,000 $ 	 - 0% 

Contingencies $ 	666,350 $ 0% 

Architectural/Engineering Fees $ 	666,350 $ 	 - 0% 

Consulting and Other Fees $ 	474,000 $ 	275,000.00 58% 

Movable or Other Equipment $ 	500,000 $ 	 - 0% 

Bond Issuance Expense $ $ 	 - 0% 

Net Interest Expense During Construction $ $ 0% 

Fair Market Value of Leased Space or Equipment $ 	15,593,509 $ 	 - 0% 

Other Costs to be Capitalized $ $ 0% 

Acquisition of Building or Other Property $ $ 0% 

Total Uses of Funds $ 	31,319,709 $ 	280,000 1% 

Source of Funds 0% 

Cash and Securities $ 	13,726,200 $ 	280,000.00 2% 

Pledges $ 	 - $ 	 - 0% 

Gifts and Bequests $ $ 	 - 0% 

Bond Issues $ 	 - $ 0% 

Mortgages $ 	 - $ 0% 

Leases $ 	15,593,509 $ 	 - 0% 

Governmental Appropriations $ 	 - $ 0% 

Grants $ 	 - $ 	 - 0% 

Other Funds and Sources $ 	2,000,000 $ 0% 

Total Sources of Funds $ 	31,319,709 $ 	280,000.00 1% 
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